FORM DPW-CIA 2/65 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  January 2014 (Revised)

Date: March 7, 2014

CONTRACTOR: International Roofing & Building Construct /
ADDRESS: 1328C Kamehameha IV Road Contract No. 61879 [ V]
City, State ZIP: Honolulu, Hawaii 96819 DAGS Job No. 61-36-6522
PROJECT TITLE: Laupahoehoe Public/School Library Reroof and Replace Downspouts
CONTRACT HFOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 462,000.00  |DUE MONTHLY:

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING

[ | DAILY REPORTS [} PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $ 132,950.00 [ ] ALL SIGNATURES

Adjusted Contract Amount $ 594,950.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% 462,000.00 88.12% $ 117,157.00 3 579,157.00
Retained REDUCED] ] $ 38,088.00 $ 5,857.00 $ 43,945.00
Amount Subject to Payment $ 423,912.00 $ 111,300.00 $ 535,212.00
Payments to Date $ 42391200 $ - 3 423,912.00
Payments Now Due 3 - $ 111,300.00 $ 111,300.00

Payment No. FINAL[ ] 6

REVISED TO SHOW PAYMENTS NOW DUE OF $111,300.00 AS PER CORY KAIZUKA.

1. Computed and Checked by
2 | certify that the above bill is correct, just, that payment has not been received, and all

payroll affidavits have been submitted, are current, or proper deductive exclusions have been
/g /‘7 A— Z made to this request.
2.9t

3 Recommended Project Inspector or Engineer Date
International Roofing & Building Construction, Inc.
_;__ } t?" I q Name of Contractor
Recommetg 5 ’ a Enginesr/Architect Date
[ t ¢ é.._~ ] 2 I - / .1
M{ MN— oaznan4 o (S 71T [Re |4
proved ¥ Branch Chief or District Engineer Date By signature / Tite: CHRISTE S M. SALADINO ' Date ’
Theg Public W Administrator certifies that changa orders have been issued and the work performed ACCOUNTING & FINANCE M.ANAGER

% fLZo™ MR 20201

tate Public Works Adminstrator Date




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2014 (Revised)

CONTRACTOR: International Roofing & Building Construction, Inc. Contract No.: 61879
PROJECT TITLE: Laupahoehoe Public/School Library Reroof and Replace = DAGS Job No.: 61-36-6522
fa)
% CONTRACT
9 LICENSE BASIC CONTRACT] COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL{ %| RETAINED
International Roofing & BuildirlGeneral Contractor BC-18286 $462,000 $462,000] 100.00% 5% $23,100|A

SEERESENNSEESENNNSSENISEERENNENEINNNENNENSESNNERENRARRNARAR AEAASI ISEANEANIOEEENARERAR

SUB-|
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI% CMPLI %| RETAINED
Mechanical Trends Drainage and Contain C-27730 $42,750 $42,750( 100.00% 10% $4,275
Demo 808 Abatement Asbestos BC-22075 $44 688 $44,688| 100.00% 10% $4,468
Dynamic Interior Acoustical/Lath & Plaster [C-19041 $3,000 $3,000] 100.00% 10% $300
JJLava, Inc. Landscaping $5,000 $5,000] 100.00% 10% $500
Arc Design Welding C-27870 $22,456 $22,456| 100.00% 10% $2,245
Taketa Sheet Metal Sheet Metal C-5343 $22,000 $22,000| 100.00% 10% $2,200
Roland's Painting Painting C-28141 $10,000 $10,000| 100.00% 10% $1,000
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/o! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0

Total Retained from Subs $149,894 $149,894 $14,988|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $38,088]

| certify that the above retentions are correct for this request.

International Roofing & Building Construciton, Inc.

Checked/Verified by:

ng'." (7: ‘/é (—\ - \¥ 9 / 7/9\9! '—‘* Initial - Project Inspector or Engineer

Name of Contractor

4

By Signature Christes M. Saladino, Accounting & Finance Manager Date

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2014 (Revised)

CONTRACTOR: International Roofing & Building Construction, In Contract No.: 61879

PROJECT TITLE: Laupahoehoe Public/School Library Reroof and Replac DAGS Job No.: 61-36-6522
a] CHANGE]
w ORDER)
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT!
O |PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE|% CMPL]| %| RETAINED

International Roofing & BuildirjGeneral Contractor BC-18286 $132,950 $117,157| 88.12% 5% $5,857|A

CHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT|
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI% CMPLl %| RETAINED|
#DIV/O| 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0} 10% $0
#DIV/0! 10% $0
#DIV/0] 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/OI 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0[{B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $5,857]

| certify that the above retentions are correct for this request.

Checked/Verified by:

International Roofing & Building Construciton, Inc.

Name of Contractor ‘///
@% M : O é,,;-’_‘ . 23 /7/ Drl ¢ ' q' Initial - Project Inspector or Engineer

By Signature Chfistes M. Saladino, Accounting & Finance Manager Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
%EFEARTMENTLOF ACCOUNTING AND GENERAL SERVICES
- CEIVE [b1viSION OF PUBLIC WORKS

Monthly Payment Slip
20I5APR 1L AMII: 49

PROJECT TITLE: LAUPAHOEHOE PUBLIC/SCHOOL LIBRARY - REROOF AND
HAWALl DISTRICT OFFICE REPLACE DOWNSPOUTS
DIV. OF PUBLIC WORKS
BILLING MONTH: January-94A'G's'

PAYMENT NO.: 6

DAGS JOB NO.: 6 1-36-6522 CONTRACT NO.: 61879

CONTRACTOR: INTERNATIONAL ROOFING AND BUILDING CONSTRUCTION, INC,

VENDOR CODE: 26774800

Original Contract Payment Suffix: 1

Suffix Fund Symbol

Amount Earned Retainage Amount Due
01 B11-452M $0.00 $0.00 $0.00
Totals:
Change Order Payment Suffix: 2, 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-452M $32,300.00 0 $32,300.00
03 B12-417M $79,000.00 $79,000.00
04 Bl12-417M $5,857.00 $5,857.00 0
Totals: $117,157.00 $5,857.00 $111,300.00
Grand Total: $117,157.00 $5,857.00 $111,300.00

Note: RFCC in the amount of $32,000.00
was requested on 3/18/2014 and
posted on FAMIS as of 3/31/2014.

(04 BI12-417M  $32,000.00)

Ve 233t/
Verified By DATE

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 26774800

Cost Code 3A1

Swl¥ 4053

o

APR- -8 2014

Voucher No.

Verified By



